


New York State Forestry Districts Fire Tower Restoration Projects

Copyright unpublished work May 2006
by Bill Starr

Div. Director Forest Fire Lookout Assoc. N.Y.
and
former N.Y.S. Forest Fire Observer
P.O. Box 2317 - Scotia, N.Y. 12302



Fire tower restoration projects in New York State

1. **Leonard Hill:** awaiting inspection before work begins.
2. **Utsayantha Mtn:** Work has been complete by Village of Stamford.
3. **Sugar Hill:** Maintain by NYS-DEC.
4. **Summit Hill:** Work being done by the Allegany State Park.
5. **Rondaxe (Bald) Mtn:** Work is complete by Friends of Bald Mt.
6. **Arab Mtn:** Work complete by the friends of Mount Arab.
7. **Azure Mtn:** Work complete by friends Azure Mtn.
8. **St. Regis Mtn:** Awaiting approval to start.
9. **Loon Lake Mtn:** Awaiting adoption by a group.
10. **Lyon Mtn:** Awaiting land sale and unit mgt. plan.
11. **Poke-O-Moonshine:** Work complete by Friends of Poke-O.
12. **Hurricane Mtn:** Awaiting approval to start.
13. **Vanderwacker Mtn:** Work complete by Friends group.
14. **Adams Mtn:** Awaiting formal restoration plan.
15. **Goodnow Mtn:** Work complete by SUNY-ESF.
16. **Owlshead Mtn:** Work is nearly complete by NYS-DEC.
17. **Blue Mtn:** Work complete by Friends of Blue Mtn.
18. **Wakely Mtn:** Awaiting approval to begin work.
19. **Snowy Mtn:** Works is complete by NYS-DEC.
20. **Pillsbury Mtn:** Awaiting approval to begin work.
21. **Kane Mtn:** Work continues.
22. **Hadley Mtn:** Work complete by Friends of Hadley Mtn.
23. **Spruce Mtn:** Awaiting land dispute settlement.
24. **Dickinson Hill:** Awaiting transfer from State Police to the Grafton Lakes State Park.
25. **Beebe Hill:** Work nearing complete by volunteers.
26. **Hunter Mtn:** Work has been completed.
27. **Stissing Mtn:** Work completed by Friends of Stissing.
28. **Beacon Mtn:** Awaiting formation of friends group.
29. **Ninham Mtn.** Work complete by Friends of Ninham.
30. **Jackie Jones:** Awaiting adoption by group and approval.
31. **Sterling Mtn.** Work completed by volunteers at state park.
32. **Roosa Gap:** Awaiting unit mgt. plan.
33. **Red Hill:** Work has completed by Friends of Red Hill.
34. **Balsam Lk. Mtn:** Work complete by Friends of Balsam.
35. **Tremper Mtn:** Work completed by Friends of Mt. Tremper.
36. **Overlook Mtn:** Work completed by Friends of Overlook.